
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5395           

0010 Pay Period End Date: 04.27.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 05.02.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 12.16.2014

12.30.2014

04.13.2015

Date Let:

KIMBALL - DIX

12.04.2014

Estimate Type: FINL

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.13.2015

08.03.2015Date Project Completion:

Counties

KIMBALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51395  000 STP-30-1(127) 030 22.91 31.18 BITUMINOUS
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$2,970,770.42

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,568,131.67 $2,568,131.67 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,568,131.67 $2,568,131.67 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,568,131.67 $2,568,131.67 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,568,131.67 $2,568,131.67 $.00

$.00 $.00 $.00

86%

% Time Comp

% Dollar Comp

93%

$2,916,079.16

04.27.2016 04.27.2016

04.27.2016

Schmunk, Rick

Watkins, Dave

Schmunk, Rick

Project Manager District Engineer

Construction Engineer

04.27.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 04.28.2016 04.28.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 10,450.000 5,225.00

10,450.000 5,225.00

511.000 255.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 388.000 1,164.00

388.000 1,164.00

383.000 1,149.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.50 770.000 1,925.00

770.000 1,925.00

591.000 1,477.50

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.87 8,342.000 7,257.54

8,342.000 7,257.54

5,656.000 4,920.72

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      8.00 869.000 6,952.00

869.000 6,952.00

1,288.080 10,304.64

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 1,738.000 14,773.00

1,738.000 14,773.00

2,416.810 20,542.89

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      350.00 110.000 38,500.00

110.000 38,500.00

88.000 30,800.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      400.00 55.000 22,000.00

55.000 22,000.00

28.000 11,200.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0009

EACHFIELD OFFICE
0009 

0030.90      75,000.00 1.000 75,000.00

1.000 75,000.00

1.000 75,000.00

0.000 0.00

0010

LS  MOBILIZATION
0010 

1009.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0011

LS  GENERAL CLEARING AND GRUBBING
0011 

1102.00      10.00 335.000 3,350.00

335.000 3,350.00

321.000 3,210.00

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0012 

1116.10      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0013

EACHREMOVE POST
0013 

1127.00      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0014

EACHBEACON SYSTEM REMOVAL
0014 

2021.00      50.00 12.000 600.00

12.000 600.00

14.000 700.00

0.000 0.00

0015

EACHMAILBOX POST
0015 

3010.42      100.00 26.000 2,600.00

26.000 2,600.00

13.000 1,300.00

0.000 0.00

0016

LF  CONCRETE CURB REPAIR
0016 

4015.00      700.00 5.000 3,500.00

5.000 3,500.00

4.000 2,800.00

0.000 0.00

0017

EACHADJUST MANHOLE TO GRADE
0017 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

5395           

0010 Pay Period End Date: 04.27.2016

Estimate Summary to Contractor Page:   3 of 5

Nebraska Department of Roads Date: 05.02.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7308.10      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0018

EACHREMOVE SIGN
0018 

7390.00      750.00 2.000 1,500.00

2.000 1,500.00

2.000 1,500.00

0.000 0.00

0019

EACHREMOVE SIGN AND POST
0019 

8022.15      1.20 3,000.000 3,600.00

3,000.000 3,600.00

300.780 360.94

0.000 0.00

0020

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0041 

8022.20      1.20 39,350.000 47,220.00

39,350.000 47,220.00

39,651.970 47,582.36

0.000 0.00

0021

EACHHYDRATED LIME/WARM MIX ASPHALT
0020 

9002.10      19.25 3,000.000 57,750.00

0.000 0.00

0.000 0.00

0.000 0.00

0022

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0042 

9005.75      27.37 38,850.000 1,063,324.50

0.000 0.00

0.000 0.00

0.000 0.00

0023

TON ASPHALTIC CONCRETE, TYPE SPR
0021 

9009.00      4.89 717.000 3,506.13

717.000 3,506.13

717.000 3,506.13

0.000 0.00

0024

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0022 

9010.50      40.00 500.000 20,000.00

0.000 0.00

0.000 0.00

0.000 0.00

0025

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0023 

9020.95      665.00 102.000 67,830.00

102.000 67,830.00

6.551 4,356.42

0.000 0.00

0026

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      665.00 1,337.900 889,703.50

1,337.900 889,703.50

886.286 589,380.20

0.000 0.00

0027

TON PERFORMANCE GRADED BINDER (64-34)
0024 

9034.00      1.73 717.000 1,240.41

717.000 1,240.41

717.000 1,240.41

0.000 0.00

0028

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0025 

9053.00      1.61 27,800.000 44,758.00

27,800.000 44,758.00

25,950.000 41,779.50

0.000 0.00

0029

GAL TACK COAT
0026 

9110.01      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF LOADER, FULLY OPERATED
0027 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0028 

9110.03      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0029 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0030 

9111.00      30.00 206.000 6,180.00

206.000 6,180.00

0.000 0.00

0.000 0.00

0034

MGALWATER
0031 

9170.00      80.00 816.917 65,353.36

816.917 65,353.36

816.917 65,353.36

0.000 0.00

0035

STA EARTH SHOULDER CONSTRUCTION
0032 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.15      61.61 816.970 50,333.52

816.970 50,333.52

818.420 50,422.86

0.000 0.00

0036

STA TRENCHED WIDENING
0033 

9179.23      630.00 447.440 281,887.20

447.440 281,887.20

447.440 281,887.20

0.000 0.00

0037

STA COLD MILLING, CLASS 3
0034 

9185.85      8.50 746.000 6,341.00

746.000 6,341.00

745.690 6,338.37

0.000 0.00

0038

STA RUMBLE STRIPS, ASPHALT 8"
0035 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

905.350 905.35

0.000 0.00

0039

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0044 

9300.38      1.00 66,895.000 66,895.00

66,895.000 66,895.00

116,970.360 116,970.36

0.000 0.00

0040

EACHRAP INCENTIVE PAYMENT
0036 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0041

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0037 

L001.02      960.00 15.000 14,400.00

15.000 14,400.00

23.500 22,560.00

0.000 0.00

0042

ACRESEEDING, TYPE B
0038 

L032.75      215.00 34.000 7,310.00

34.000 7,310.00

48.560 10,440.40

0.000 0.00

0043

TON MULCH
0039 

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0044

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0040 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9005.76      27.00 0.000 0.00

38,850.000 1,048,950.00

39,555.780 1,068,006.06

0.000 0.00

4000

TON ASPHALTIC CONCRETE, TYPE SPR (FINE)
4000 

9010.55      39.63 0.000 0.00

500.000 19,815.00

96.190 3,812.01

0.000 0.00

4001

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR (FINE)

4001 

9002.13      18.88 0.000 0.00

3,000.000 56,640.00

300.780 5,678.73

0.000 0.00

4002

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR (FINE)

4002 

W600.03      500.00 0.000 0.00

3.000 1,500.00

3.000 1,500.00

0.000 0.00

4003

EACHADJUST VALVE BOX TO GRADE
4003 

0020.00      2.00 0.000 0.00

0.000 0.00

0.000 0.00

-515.000 -1,030.00

4004

HOURTRAINING

Contractor Specific OJT

4004 

9300.60      1.43 0.000 0.00

13,372.250 19,122.32

13,372.250 19,122.32

0.000 0.00

4005

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

4005 

9300.66      35.31 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4006

TON SMOOTHNESS DISINCENTIVE-ASPHALT
CEMENT

4006 

9300.64      35.31 0.000 0.00

351.690 12,418.17

351.690 12,418.17

0.000 0.00

4007

TON SMOOTHNESS INCENTIVE-ASPHALT CEMENT
4007 

9300.56      0.7918 0.000 0.00

39,555.780 31,320.27

39,555.780 31,320.27

0.000 0.00

4008

TON SUPERPAVE QUALITY INCENTIVE
4008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

3,000.000 6,000.00

515.000 1,030.00

515.000 1,030.00

4009

HOURTRAINING

Contractor Specific OJT

4009 

Contracted 2,916,079.16

Current 2,970,770.42

In place 2,568,131.67

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 2,916,079.16

Current 2,970,770.42

In place 2,568,131.67

This Estimate 0.00


